CRONOGRAMA DE SERVICOS

ITEM ESPECIFICACAO MES 01 MES 02 MES 03 MES 04 MES 05 TOTAL
CAPTACAO SUBTERRANEA
01 | EAGUA R$ 17.953,67 | R$ 17.953,67 RS 35.907,34
02 | TRATAMENTO R$ 3.165,21 | R$3.165,21 RS 6.330,42
03 | RESERVATORIO APOIADO R$ 11.216,25 | RS 11.216,25 R$22.432,49
REDE DE DISTRIBUICA
04 p STRIBUICAO RS 15.888,14 | RS 15.888,14 | RS 15.888,14 | R$47.664,43
DE AGUA
DE E
05 CASA,, N TRATAMENTO RS$ 20.805,90 | R$20.805,90
TIPO “E
06 | INSTALACOES ELETRICAS | R$10.873,46 R$10.873,46
VALORES SIMPLES R$28.827,13 | R$21.118,88 | RS 30.269,60 | RS 27.104,39 | R$36.694,04 | R$144.014,04
VALORES ACUMULADO R$28.827,13 | R$49.946,01 | R$80.215,61 | R$107.320,00 | R$144.014,04 | R$144.014,04




