CRONOGRAMA DE SERVICOS

ITEM ESPECIFICACAO MES 01 MES 02 MES 03 MES 04 MES 05 TOTAL
01 | PERFURACAO DE POCO RS 45.305,83 RS 45.305,83
CAPTACAO SUBTERRANEA
02 | - iGUA R$5.998,58 | R$5.998,58 R$ 11.997,16
03 | TRATAMENTO R$ 2.636,51 | R$2.636,51 R$ 5.273,01
04 | RESERVATORIO APOIADO RS$ 90,63 RS$ 90,63 R$181,26
05 | REDE DE MANUTENGAO R$8.445,00 | R$8.445,00 | R$8.445,00 | R$25.335,00
DE AGUA
06 CASA,,D E TRATAMENTO R$ 20.753,70 | R$20.753,70
TIPO “E
07 | INSTALACOES ELETRICAS | R$10.873,46 R$10.873,46
VALORES SIMPLES R$62.177,87 | R$8.635,09 | R$11.172,14 | R$8.535,63 | R$29.208,70 | R$119.719,43
VALORES ACUMULADO R$62.177,87 | R$70.812,96 | R$81.985,10 | R$90.520,73 | R$119.719,43 | R$119.719,43




